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EAST COVENTRY TOWNSHIP
EAST CEDARVILLE ROAD/EARL DRIVE/BUCKWALTER ROAD
AREA SANITARY SEWER EXTENSION

PROGRESS MEETING NO. 5
September 5, 2007

Progress Meeting No. 5 on the East Cedarville Road/Earl Drive/Buckwalter Road
Sanitary Sewer Extension Project for East Coventry Township was held on Wednesday,
September 5, 2007 at 8:00 a.m. at the Township building with the following people in
attendance:

Ed Phillips — N. Abbonizio Contractors, Inc.
Bernard Rodgers — East Coventry Township
Ray Kolb — East Coventry Township

Jim Weckesser —- PADOT Representative
George LeVan — ARRQ Consulting, Inc.
Larry Dietrich — ARRO Consulting, Inc.

The following is a summary of the items discussed at the meeting:

1.

As of August 31 the Contractor had installed 519 L.F. of 10” sewer, 12,458 L.F.
of 8” sewer, 2,822 L.F. of 6” sewer, 413 L.F. of 2” pressure sewer, 313 L.F. of 1-
1/2” pressure sewer, 118 wyes, 8 pressure sewer laterals and 65 manholes. This
represents approximately 60% of the gravity sewer and 25% of the pressure
sewers. Approximately 45% of the contract time has been used to date.

Contractor currently has two crews on site. One crew is installing mainline
sewers on Harley Road approaching Manhole 29, and the second crew is
installing laterals on Earl Drive.

Work on Harley between Ellis Woods Road and E. Cedarville Road should be
completed next week, as well as the laterals on Earl Drive. When that work is
complete, one crew will begin installing permanent base material in the trenches
on Schoothouse Road.

Contractor has about 6,200 feet of gravity sewer and about 3,700 feet of force
main remaining. Rest of schedule is not clear at this time. Mr. Dietrich requested
an updated schedule from the Contractor. Mr. Phillips indicated that current plans
are to have one pipe crew, one paving crew and one testing crew.

Mr. Weckesser discussed final paving of E. Cedarville Road. He is requesting
complete overlay of the road over the entire length rather than full overlay in
some areas and half-width overlay in others. To reduce the impact on the
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Township there will be no milling required, and the overall depth of trench paving
is reduced from 77 to 6”. Final paving of E. Cedarville Road will be as follows:
e 4” of BCBC (25.0 mm) and 2” of binder (19.0 mm) in the trenches to the
level of the existing street
tack coat over the entire street surface
1-1/2” full width overlay with 9.5 mm
milling at intersections and driveways to transition from the overlay
line striping to match original street conditions

6. It was agreed that it would be in everyone’s best interest to have the paving on E.
Cedarville Road completed before winter and that is the Contractor’s intention.

7. Mr. Kolb advised that the bridge work being performed by contractors for Chester
County on Halteman Road has been completed and the detour on Saw Mill Road
is no longer in effect. The Contractor can work in that area.

8. Based on suggestions made by Mr. Kolb, the Contractor submitted pricing to
overlay the Township streets disturbed during construction. The Township
accepted the modifications, but with the requirement for 5 of base material in the
trenches, with a one-foot cut back, and a tack coat prior to the overlay. Mr. Kolb
said that the Township would install a scratch coat on Spring House Lane after the
trench repair is completed and prior to the Contractor doing the overlay.

9. Mr. Kolb would like to have the majority of the Township streets completed (both
trench repaving and overlay) before winter. Mr. Kolb also noted that centerline
striping is required on Ellis Woods Road, Schoolhouse Road and the new section
of Spiece Road. Mr. Kolb also suggested that the overlay of Schoolhouse Road
not be done until the majority of truck traffic is over. Mr. Phillips indicated that
not all the overlay work would be done at one time, but that as areas have trench
repaving completed, they would have those areas overlayed. He expects that his
subcontractor will be on site several times to do overlay work.

10. Contractor has completed air testing and mandrel testing on approximately 7,367
feet of gravity sewer, which represents about 47% of the pipe installed to date.
All lines tested to date have passed the testing requirements. Manholes will be
vacuum tested after the base trench paving is completed.

11. Mr. Phillips submitted revised shop drawings to ARRO for materials and
equipment for the pump station. Site layout work has been completed at the
pump station site and blasting should take place within the next week. Contractor
expects to mobilize for pump station installation around mid-October, with the
station to be completed in January.

12. Mr. Phillips submitted his fifth Application for Payment and certified payrolls for

that period ending August 31. Mr. Phillips indicated that they had not yet
received payment for their previous payment request. Mr. Rodgers indicated that

Issued 9/7/07 2 ARRO



he believed that the Township received checks for payment August 31, and
Contractor should receive their payment any day.

13. Lumbering on the Martin and McLain properties should be completed within a
week. Contractor will then be able to clear any remaining small trees from the
easement, test drill for rock and blast, if necessary prior to pipe installation.
Contractor was requested to contact Mr. Martin prior to moving on to the
property. Mr. LeVan provided a phone number for Mr. Martin to the Contractor.

14. Compaction test reports continue to show satisfactory compaction in accordance
with the specifications. Contractor was requested to have tests taken on different
levels of the backfill, not just the top layer.

15. Mr. Kolb asked if the Contractor bring in a street sweeper again. The previous
work a few weeks ago was well received. Mr. Kolb also mentioned that residents
are concerned about stones and debris in their yards adjacent to the streets, and
the residents were told that as the trench paving progresses, the areas adjacent to
the streets would also be cleaned up.

16. Mr. Kolb is concerned about final paving on Harley Road between Ellis Woods
Road and E. Cedarville Road. Several years ago, the Township paved the road
(used to be stone) and since then water ponds in the yard on the east side rather
than flowing across the street. Mr. Kolb doesn’t want the road surface raised any
higher, and may want it cut down. This arca will be looked at further after the
sewer installation is complete to see what can be done. Mr. Dietrich stressed that
he doesn’t want anything done on the streets that will adversely affect stormwater
runoff unto adjacent properties.

17. Mr. LeVan will keep in contact with the school district’s transportation
department on a weekly basis regarding anticipated work areas and potential

effects on school buses.

18. The next Progress Meeting will be held on Wednesday, October 3 at 8:00 a.m. in
the Township building,

Any corrections or additions to this meeting summary should be brought to Mr.
Dietrich’s attention.
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